

F.No. 3/12 /2015-MsDP
Ministry of Minority Affairs
Govt. of India

MINUTES OF THE 105th MEETING OF EMPOWERED COMMITTEE UNDER MULTI-SECTORAL DEVELOPMENT PROGRAMME HELD ON 28.10.2015 UNDER THE CHAIRMANSHIP OF SECRETARY, MINISTRY OF MINORITY AFFAIRS FOR WEST BENGAL.

The 105th Meeting of the Empowered Committee (EC) for Multi-sectoral Development Programme (MsDP) was held on 28.10.2015, under the Chairmanship of Secretary, Ministry of Minority Affairs, to consider and approve the project proposals with regard to the Minority Concentration Blocks (MCBs) received from State Governments of West Bengal. The representatives of the Ministry of Skill & Entrepreneurship, Ministry of Labour & Employment, Department of School Education and Literacy and Ministry of Women & Child Development attended the meeting. Special Secretary, Dept. Minority Affairs and Madrasah Education and District Magistrate of districts (Birbhum and Darjeeling) attended the meeting in person and other officials from State Governments of West Bengal attended the meeting through video conferencing. A list of officials present in the meeting in person or through video conference is annexed as annexure - I.

2. **Progress on website:** The progress of implementation of MsDP is reported on quarterly basis to the Delivery Monitoring Unit (DMU) in PMO (Prime Minister's Office) and the status of implementation of various projects in terms of funds released by the Ministry of Minority Affairs and utilized by the State/UT; number of works sanctioned, completed and works in progress is regularly monitored. These details and photographs of works are placed in the Ministry's website for transparency. State Governments/UT Administrations are required to review the implementation on quarterly basis; ensure that Central funds are released to the districts within one month of sanction; State share (wherever applicable) released along with the Central funds; ensure that the executing agencies start the construction works at the earliest, and complete the construction works within the scheduled period. The States/UT have been advised to ensure that Quarterly Progress Report (QPR), utilization certificate, photographs of projects and various other reports are submitted to the Ministry in time.



3. **Adhering to guidelines and eliminating duplication:** States/UTs should ensure that the proposals sent by them, have the approval of the State Level Committee of MsDP / mission director of CSS concerned in order to ensure that the proposal, in terms of specification, norms, standards etc., is in accordance with the guidelines of the scheme concerned and that duplication has been ruled out. The responsibility for eliminating duplication of work and avoiding double counting of a scheme under two funding sources vested with both the district authority and the State Government. Accounts under MsDP should be maintained separately and Central Ministry concerned informed of assets created in respect of CSS topped up under MsDP.
4. The States/UTs were advised by the Empowered Committee to ensure that the catchment area of the assets created under MsDP have substantial minority population. Further the States/UTs would also ensure that the ownership of the asset created would be with the Govt/Govt body.
5. **Centrally Sponsored Scheme (CSS) guidelines:** MsDP provides that there would be no change in guidelines of any existing Centrally Sponsored Scheme (CSS) under implementation in such districts for which this programme would provide additional funds. In case schemes for individual benefits are taken up under the programme, there shall be no divergence from existing norms for selection of beneficiaries from the list of BPL families in the district, so that benefits from the additional funds flow to all BPL families and not selectively. However, the provision under Indira Awas Yojana (IAY) guidelines for making separate allocation for Scheduled Castes (SC) or Scheduled Tribes (ST) will not be followed under MsDP. The entire number of units sanctioned under MsDP would be given to BPL households, from minority communities as well as other communities, in order of the serial number in the approved wait list without making separate allocation for Scheduled Castes (SC) or Scheduled Tribes (ST).
- 5.1. **Anganwadi Centre:** Wherever Anganwadi Centre has been approved, it should be ensured to follow the norms of Ministry of Women and Child Development that the minimum area of AWC would be 600 sq. feet with a sitting room for children/women, separate kitchen, store for storing food items, child friendly toilets and space for children to play, with drinking water facility.



6. **Timely release of funds:** The sanction letters of the Ministry stipulate that funds should be released to the district/implementing agency within a month's time, but the States/UTs have been generally taking much time in releasing funds to the district/implementing agency. State shares, wherever applicable, are not released along with the Central funds by some States. Prompt release of funds was advised to ensure that works are started at the earliest.
7. **Utilisation Certificate:** For release of second installment, utilization certificate (UC) alongwith QPR is required. If the UC is furnished within a period of one year after release by the Ministry, 60% UC would be required for releasing the next installment. However, if utilization is made beyond the period of a year, 100% utilization would be necessary. The UCs would need to be accompanied by QPR showing physical progress as proof of the work in progress. The Utilization Certificates of the 2nd and subsequent installment should also be submitted by the States/UTs to the Ministry.
8. **Sample testing and quality control:** Quality control was to be ensured through regular and frequent field visits and by testing samples of the construction work for which funds would be sanctioned by the Ministry on receipt of request from the State concerned. All the States/UTs were advised to carry out field visits, quality control tests and review all works under MsDP to ensure that the shortcomings do not take place in their State/UT.
9. **Inclusion of Members of Parliament in State and District Level Committees:** Members of Parliament (MP) and Member of Legislative Assembly (MLAs) have been included in the State and District Level Committees for implementation of the Prime Minister's New 15 Point Programme for the Welfare of Minorities which also serves as the committee for MsDP. MLAs are also to be nominated on the Committees by the State Government. It should be ensured that they are invited to attend the meetings of the district and State level committees.
10. **Display boards:** Para 16.1(ii) of the schemes of MsDP mandates a 'display board' which should have— Name of the project/scheme printed followed by "Multi-sectoral Development Programme (MsDP), Ministry of Minority Affairs, Govt. of India." For projects with longer construction period, in addition to above, the name of implementing agency, date of sanction of



the project, likely date of completion and estimated cost of the project should be mentioned on the display boards. States/UT should ensure this and put up a permanent display on completion of each project.

11. **General conditions applicable to projects approved by the Empowered Committee**

For approvals given by the Empowered Committee, including in-principle approvals, the Principal Secretary/Secretary of State's/UTs and the District Collectors/representatives were advised to note that the following conditions would apply to all projects under MsDP. State Government/UT administration concerned should ensure that the following have been complied with:-

Approval of the State department concerned/Mission Director for Centrally Sponsored Scheme (CSS) concerned have covered the following –

- (a) **Need** for having the proposal sanctioned under MsDP.
- (b) **Duplication has been eliminated.**
- (c) Proposal is as **per norms, specifications, layout design, funding norms and cost norms of the CSS guidelines** concerned.
- (d) **Separate accounts for schemes under MsDP will be maintained** and details sent to the Central Ministry concerned for maintaining proper record of assets and avoiding double counting and duplication.
- (e) **Estimates have been prepared as per Schedule of Rates (SOR)** of the State Government and have been **approved by a competent engineering department** of the State Govt.
- (f) **Staff is available** for functioning unit or will be provided for new unit.
- (g) **Recurring expenditure** would be provided by the State Government.
- (h) **Land is available and/or will be made available by the State Government in villages/locations having the highest proportion (percentage) of minority population.**

12. **Review meetings of Oversight committee in State, and State and District Level Committees:** The scheme of MsDP envisages quarterly review meetings by the State and district level committees for implementation of the Prime Minister's New 15 Point Programme for the Welfare of Minorities which also serves as the review committees for MsDP. The State level committee also acts as the Oversight Committee for MsDP. Quarterly review meetings for State level committee/State Oversight Committee and district level Committee should be held and



copy of the meeting notice should be sent to the Ministry to enable a representative to attend State Level meetings as envisaged under MsDP. It should be ensured that Members of Parliament nominated in such Committees are invited to attend the meetings.

13. The Chairman (EC) emphasized that the benefits accrued by the implementation of MsDP should go to the Minority Communities properly. Therefore, not only location of the assets in the areas having substantial minority population is important, but it is also equally important to see that the assets created are actually imparting benefits to the minorities. The State Governments were impressed upon to propose the locations of projects under MsDP accordingly.

West Bengal

The Empowered Committee considered the project proposals submitted by the State Government of West Bengal for two districts (**Birbhum and Darjeeling**) for implementation of MsDP during 12th Five Year Plan. The State Govt. has declared the following in appendix-II of guidelines of MsDP for all the projects:-

- I. The **cost estimates proposed** for the different works/projects are **as per the standardized cost** derived on the basis of norms/design prescribed by the concerned Ministry for that particular work.
- II. It has been **ensured that there is no duplication of the work** with any scheme of the Central Government or a State Government and the concerned Director/Mission Director has been consulted in this regard.
- III. **The land for all construction activities is available.**
- IV. **The maintenance and the recurring cost** related to the assets proposed in this plan will be borne by the State Govt.
- V. **The Plan proposal has been recommended by the State Level Committee for PM's New 15 Point Programme.**

I. Construction of Additional Class Rooms (ACRs)/Laboratory in Jr. Madarsah, Sishu Kendra/Madarsah/Schools: - The Govt. of West Bengal proposed ACRs with unit cost of Rs.4.43Lakhs per ACR for MCBs of Birbhum and Rs.5.99 Lakh per ACR for Blocks of Darjeeling. However, during the meeting it was informed that the unit cost of ACRs for Birbhum district has been revised by SSA and it is now Rs.4.55 lakh per ACRs. Lists of schools have been submitted. The State has intimated that these ACRs have been proposed on the basis of the necessity. Normally, the ACRs are within the premises of the school. In other cases, land is available for the project. Land details have also been provided. **The implementing agency of all these projects is Block Development Officer.**

II. Library rooms with furniture & book: - Libraries rooms have been proposed with unit cost of about Rs.6.00-8.00 lakh. The State has intimated that these Libraries have been proposed on the basis of the necessity. The Libraries are within the premises of the school. **The implementing agency of all these projects is Block Development Officer.**



III. Construction of Girls Hostels: - The State Govt. has proposed Girl's Hostel in Kurseong blocks of Darjeeling district. In the 98th EC meeting 50 bedded hostels was approved at the unit cost of Rs.112.00 lakh. The same cost was retained. The EC considered the projects and approved the construction of 50 bedded hostels at the cost of Rs.112 lakh. The Hostels would be constructed within the premises of the school. The State Govt. committed to provide required staffs for the hostels. The EC also agreed to release 50% of the central share as 1st installment to the State Government.

IV. Anganwadi Centers (AWCs): - Anganwadi Centers (AWCs) were proposed in almost all blocks at the unit cost about Rs.7.00 lakh. The unit cost prescribed by Ministry of Women and Child Development is Rs.4.50 lakh. The State has submitted that they will bear the extra cost. List of location is available. The implementing agency of this project is Block Development Officer. The EC decided to approve the AWCs for the Minority Concentration Blocks (MCBs) being considered by the EC. Lists of AWCs have been submitted. Land details have also been provided. The EC also agreed to release 50% of the central share as 1st instalment to the State Govt.

v. HSC/Up gradation of Hospitals:- The State has submitted projects for construction/up gradation of HSC/PHC. The EC requested the State to submit the NOC of NHRM/nodal department for the said project. The EC also requested the state to submit the details of proposed construction alongwith cost abstract for the project and revenue land details for land identified for construction of assets. **EC decided to consider the project later after receipt of the required document.**

vi. College Building:- The State has submitted project for construction of new college building. The EC considered the project and requested the State government to submit cost abstract, layout plan and revenue land details for the land identified for the project. The EC also requested the State to submit the information related to no. of students of the said college, staff strength, no. of minority students. **EC decided to consider the project later after receipt of the required document.**

vii. Up-gradation of school building including toilets:- The EC considered the project of State Government for up gradation of school building including toilets and requested the State government for submission of break-up for the said project. The EC requested the State to submit the project details along with layout plan and revenue details of land. **EC decided to consider the project later after receipt of the required document.**

While considering the project, the EC reminded the State to ensure that the ownership of the assests to be created under MsDP must be with State Government/Government bodies. The EC decided to approve the following projects, subject to the terms and conditions mentioned here in above, and also decided to release the 1st installment upto 50% of the Central share for implementation of the projects so approved.



Birbhum District

1. Suri-II Block

S. No	Name of Project	Sharing ratio	Unit	Unit Cost	Central Share	State Share	Total Cost	1 st Installment Rs. in lakh
1	A.C.R at Majhigram High School, Dhaltikuri K.N. High School, Abinashpur Sriram High School, Sajina High School, Ram Prosad Roy smriti High, Purandarpur High School, Purandarpur Girls Upper Primary School, Chotokustikuri Madrasha Sikha Kendra and Koma High School	75:25	34	4.55	116.02	38.68	154.70	58.01
2	<u>Construction of Laboratory room</u> at Majhigram High School, Dhaltikuri K.N. High School. Abinashpur Sriram High School, Sajina High School, Ram Prosad Roy smriti High school, Purandarpur High School and Koma High School	75:25	9	4.55	30.71	10.24	40.95	15.35
Total					146.43	48.92	195.65	73.36

2. LabpurBlock

S.No	Name of Project	Sharing Ratio	Unit	Unit Cost	Central Share	State Share	Total Cost	1 st Installment Rs. in lakh
1	Additional Class Rooms (2 in each school) at Dwarka High School, Laghosa High School, Kurumba Mukundalal High School, Labpur Satyanarayan Sikhanikaten Girls, High School, Chowhatta High School High School, Kurunnahar Puspadebi Girls' High School, Bunia Dangal High School, Rajarampur High School, Mirbandh Primary School and Layekpur Jr. High School	75:25	20	4.55	68.25	22.75	91.00	34.12
Total					68.25	22.75	91.00	34.12

3. Murarai -I Block

S.No	Name of Project	Sharing Ratio	Unit	Unit Cost	Central Share	State Share	Total Cost	1 st Installment Rs. in lakh
1	Construction of A.C.R in 40Schools	75:25	54	4.55	184.28	61.42	245.70	92.14
2	<u>Construction of Laboratory with instrument</u> at kabi Nazrul Colleg(HS unit) under Murarai Gram Panchayat	75:25	1	4.96	3.72	1.24	4.96	1.86
3	<u>Construction of AWCs</u> at Palsa (45) village under Palsa panchayat, Palsa (41) village under Palsa panchayat, kapilsahar under chatra gram panchayat, Duria Kazipara village under chatra gram panchayat, Palsa Rabidaspara village under Palsa gram panchayat, chatra village under chatra gram panchayat, west side of Panipukur in Dhitara under Murarai Gram Panchayat, Dalimba village under Gorsha Gram Panchayat, Abdullapur Dakshin Para under Gorsha Gram Panchayat, Tapna village under Dumurgram Gram Panchayat and Dhuria	75:25	11	4.50	37.12	12.38	49.50	18.56
Total					225.12	75.04	300.16	112.56



4 Nalhati-II Block

S. No	Name of Project	Sharing Ratio	Unit	Unit Cost	Central Share	State Share	Total Cost	1 st Installment
								Rs. in lakh
1	Construction of ACRs at Bhadrapur MNK Pry. School, Hasanpur Pry. School, Uttar Rampur High School, Kundapara Jnr. High School, Bara Mirpara-Mondalpara Jnr. High School, Bhadrapur Jnr. Girls High School Bara Lohapur Charubala Girls High School, Lohapur MRM High School, Barunighata Jnr. High School, Tilora Jnr. High School, Noapara High School, Lohapur Jnr. Girls High School	75:25	20	4.55	68.25	22.75	91.00	34.12
2	Construction of A.W.Cs. (List available)	75:25	30	4.50	101.25	33.75	135.00	50.62
	Total				169.50	56.50	226.00	84.74

5. Suri-I Block

S. No	Name of Project	Sharing Ratio	Unit	Unit Cost	Central Share	State Share	Total Cost	1 st Installment
								Rs. in lakh
1	Construction of Library room for Suren Banerjee Smriti High School for Girls, Kabi Najrul Sikshya Niketan H.S. Gobindapur for Boys & Girls Student, Add S.P. P. High School for Boys & Girls Student, Ajoypur High School (H.S.) for Boys & Girls Student, Langulia High School (H.S.) for Boys & Girls Student, Panuria High School for Boys & Girls Student	75:25	7	6.00	31.50	10.50	42.00	15.75
	Total				31.50	10.50	42.00	15.75

6. Rampurhat-I block

S. No	Name of Project	Sharing Ratio	Unit	Unit Cost	Central Share	State Share	Total Cost	1 st Installment
								Rs. in lakh
1	Construction of Additional Class Room for Asonjola Upper Primary School, Dadpur Bataspur High School, Chituri High School, Balia Jr. High School, Ayas Madrasah, Khedamara Natunpara, Radipur Upper Pry. School Bhatina Upper Pry. School, Bhatina Upper Pry. School, Dadpur Pry. School, Rampurhat Rly. Adarsha Vidyamandir, vill Horiwoka Upper Pry. School, vill. Akhira Upper Pry. School, vill. Shalbuni Jr. High School vill. Shyampahari R.K.Sikshapith, vill. Mahendrapur Jr. High School, vill. Chakpara High School, Jr. High School	65:35	20	4.55	59.15	31.85	91.00	29.57
2	Construction of Aganwadi Centers at Vill. Ramrampur Chandmari, Vill. Soyasa, Vill. Ramrampur Purani Pukur (East), Vill. Jatla, Vill. Kharbona, Vill. Arenda, Vill. Kanda, Vill. Narayanpur, Vill. Kabichandrapur, Vill. Hastikanda (Ghoshpara), Vill. Kirtipur	75:25	11	4.50	37.10	12.40	49.50	18.55
	Total				96.25	44.25	140.50	48.12

Darjeeling District

1. Phansidewa Block

S. No	Name of Project	Sharing ratio	Unit	Unit Cost	Central Share	State Share	Total Cost	1 st Installment Rs. in lakh
1	A.C.R at Chathat Balika Bidyalayac, Kachubari SSK, Md. Nagar (Magura) Madrasha, Bansline SSK, Saraswati Hindi High School, Saraswati Hindi High School, Milanpally Jr. Girls High School, Rupramgachh MSK & Karangachh SSK	75:25	10	5.99	44.90	15.00	59.90	22.45
2	Construction of Anganwadi Centers at Thutapakhri, Centre No. 510 within Kamala Bagan T.E., Kamalal Siril Line, 170 within Kamala Bagan T.E., Mathius Line, Centre No. 181 within Gayaganga T.E., Girja Line, Centre No. 188 within Gayaganga T.E., Girja Line-2, Centre No. 205 within Gayaganga T.E., Bihari Line, Centre No. 211 within Gayaganga T.E., Giritmit Line, Centre No. 139 within Gayaganga T.E., New Line, Centre No. 165 within Gayaganga T.E., Kyhal Line, Centre No. 167 within Gayaganga T.E., Gayaganga Giritmit Line-2, Centre No. 513 within Gayaganga T.E., Factory Line-1, Centre No. 273 within Hansqua T.E., Factory Line-2, Centre No. 285 within Hansqua T.E, Bara Line, Centre No. 221 within Gangaram T.E, Kothe Line, Centre No. 227 within Gangaram T.E, Labour Line-1, Centre No. 243 within Singhijhora T.E., Labour Line-2, Centre No. 244 within Singhijhora T.E, Gudam Line, Centre No. 245 within Singhijhora T.E, Labour Line-1, Centre No. 246 within Sannyasi T.E., Labour Line-2, Centre No. 247 within Sannyasi T.E., Bel Line-1, Centre No. 93 within Motidhar T.E., & Farsa Line, Centre No. 94 within Motidhar T.E	75:25	21	4.50	70.90	23.60	94.50	35.45
Total					115.80	38.60	154.40	57.90

2. Jorebunglow Sukhiapokhri Block

S.No	Name of Project	Sharing Ratio	Unit	Unit Cost	Central Share	State Share	Total Cost	1 st Installment Rs. in lakh
1	Construction of ACRs at Mandal Toal MSK, Ringtong MSK, Lower Tongsong, 4 no Goan MSK, MSK, Saila Dhura, Namsu Balasun Pry. School, Margret's Hope Basic Pry. School, Bansghari Pry School, Moonda Kothi High School, Rangbull High School, Adarsha High School Pembong TE, Pokhriabong Girls Higher Sec. School, Rangbhang Higher Secondary School, Holycross Girls Higher Secondary School, Dhajia Higher Secondary School	75:25	17	5.99	76.40	25.50	101.90	38.20
2	Construction of Anganwadi Centres at Pulbazar, Lower Avongroove, Centre Code 99, Sangam Bazar, Upper Avongroove 104, Dina Pry School, Centre No. 108, Rageroon TE, Village No 2, Bhangbari 335 (Mauza -MoondakothJorebunglow, JI No - 26), Lower gairigaon, Margrets Hope 314, Chatakpur Forest Village,	75:25	14	4.50	47.25	15.75	63.00	23.62



	Godam Gaon, Toongsong 340, Bagal Dhura 296, Modi Gaon, Nagri Farm 120., Maney Dara, Nagri Farm TE, 118 Gumba Dara, Dari Gaon, Nagri Farm TE, 125							
	Total				123.65	41.25	164.90	61.82

3. Kalimpong-II Block

S.No	Name of Project	Sharing Ratio	Unit	Unit Cost	Central Share	State Share	Total Cost	1 st Installment
								Rs. in lakh
1	Construction of A.C.R at Bhangay Primary School, Chumai Pry. School, Mangarjung Pry. School, Chaturbudhi Pry School, Lower Menchu Pry. School, Sangchen Dorjee Junior Basic School, Dalep Junior Basic School, Junior Basic School, Kagay Junior Basic School, Lingsekha Junior Basic School, Lolay Junior Basic School, Duka Pry. School, Pagang Gumpa Junior Basic School, Paiyong Gairi Gaon Junior Basic School & Pakang Junior Basic School	65:35	25	5.99	97.34	52.41	149.75	48.67
	Total				97.34	52.41	149.75	48.67

4 Kalimpong-I Block

S. No	Name of Project	Sharing Ratio	Unit	Unit Cost	Central Share	State Share	Total Cost	1 st Installment
								Rs. in lakh
1	Construction of ACRs at Deorali Samthar M.S.K., Suruk Mandodari High School, Lower Dong Pry. School, Gangotri High School, Ramlall High School, Dalapchand Pry. School, Lower Kaffer Pry. School, Ram Krishna Aadharash Pry. School, Poshyore Pry. School, Primtam Pry. School, Zambak Pry. School & Chakkimaya Jr. Basic School	75:25	26	5.99	116.40	38.94	155.74	58.40
	Total				116.40	38.94	155.74	58.40

5. Kurseong Block

S. No	Name of Project	Sharing Ratio	Unit	Unit Cost	Central Share	State Share	Total Cost	1 st Installment
								Rs. in lakh
1	Construction of Additional Class Room at St. Xavier's H.S. School, Sukna High School, Longview MSK, Jyoshnamayee Jr. Basic School, Sukna, Panchabatti H.S. School, Mahanadi High School, Rongtong No.2 Busty Primary School, Mithaidara R.K U.V., Tindharia Boys H.S. School & INA High School	75:25	18	5.99	80.86	26.96	107.82	40.43
2	Construction of Girls Hostel for INA High School (50 bedded)	100:00	1	112.00	84.00	28.00	112.00	42.00
	Total				164.86	54.96	219.82	82.43

6. Rangli Rangliot Block

S. No	Name of Project	Sharing Ratio	Unit	Unit Cost	Central Share	State Share	Total Cost	1 st Installment
								Rs. in lakh
1	Construction of Additional Class Room at Gandhi	65:35	11	5.99	42.83	23.06	65.89	21.41

	Memorial Primary School, Goreto Gaon Primary School, Teesta Valley Unit-II Primary School, Lower Lamahatta I Primary School, Lamahatta Jr. Basic School, Padam Singh Primary School, Maneydara Primary School, Lekh Div. Primary School, Ranju Valley Primary School, Gram Sewak Primary School & Bhaisey Tar Primary School							
2	Construction of Aganwadi Centers at Takdah Ward No. V, Takdah Ward No. VI, Takdah Ward No. III (Rangli Bazar Dara), Rangli Ward No. VII (Gielle), Jinglam, ward No. III, Lower Takling Busty, Chhotamungwa Busty, Dukpa Gaon, Lamahatta, Ward No. III, Garlang & Ward No. XII, Lamahatta	75:25	10	4.50	33.75	11.25	45.00	16.87
	Total				76.58	34.31	110.89	38.28




7. Gorubathan Block

S. No	Name of Project	Sharing Ratio	Unit	Unit Cost	Central Share	State Share	Total Cost	1 st Installment Rs. in lakh
1	Additional Class Room (2 in each school) for Nim Khas Pry School, Pankhasary Pry School, Judhabir Jr. Basic School, Sherpatar Rai Gaon Pry School, Suntalay Pry School, Phaperkhetei Pry School, Bhuttabari Pry School, Kuwapani Pry School, Mal-4 Pry School, Upper Fagu(Munsi Line) Pry School, Pubung Pry School, Kolbong Pry School & Lungsel Pry School	65:35	26	5.99	101.23	54.51	155.74	50.62
	Total				101.23	54.51	155.74	50.62

The meeting ended with thanks to chair.



Attendance Sheet

S. No.	Name & Designation	Department/ Ministry	Contact no.	Email	Signature
1	M. C. KARDAM JOINT Director	DGT M/o Skill Development & Entrepreneurship	9968270647	mc.kardam @ nic.in	
2	SHIPRA Roy DS	M/o Women & Child Dev.	23385614	shipra.roy60@nic.in	
3	K. P. J. GERALD Under Secretary (Minority Education)	M/o HRD Shastri Bhawan	2338-4877 99682-90432	kpjgerald@ gmail.com.	 28.10.2015
4					
5					

Sl. No.	Name & Designation	Department/Ministry	Contact no.	Email	Signature
6					
7					
8					
9					
10					